

Dan River Reclassification's Major Milestones

<u>Date</u>	<u>Action</u>
2002	Reclassification request submitted by City of Roxboro; EA submitted
2003	DEH approved as a WS source in writing; Dominion Gas pulled out of project; UAS concluded subject waters meet WS standards; Revised reclassification request and revised EA submitted
2005	Court case ruling regarding eminent domain went against Caswell County
2006	FONSI granted
2008	Interlocal Agreement signed by Town of Yanceyville, City of Roxboro, and Person and Caswell Counties; WQC approved
2009	EMC approved to go out to public notice; fiscal analysis completed/approved; VA started work on VA reclassification
2010	NC waiting on VA reclassification to proceed
2011	NC comment period held with hearing (delayed to occur during VA's final comment period); EMC & RRC approved
2012	NC reclassification became effective
2013	Caswell County refused to modify its ordinance to reflect the requirements of NC's effective reclassification